
ID Task Name Duration Start

1 Project Scoping 2 wks 12/15/08

2 Design 13 wks 1/5/09

3 Dev. PS&E to ADOT Standards 8 wks 1/5/09

4 Right-of-Way Documents 3 wks 2/2/09

5 PS&E Review 3 wks 3/2/09

6 Revise per Review 2 wks 3/23/09

7 Right of Way Acquisition 12 wks 2/23/09

8 Final PS&E for Bidding 2 wks 5/18/09

9 Certification 2 wks 6/1/09

10 Bidding to Award 12 wks 6/15/09

11 Construction 52 wks 9/7/09
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